
Caltrans Public Information Office
985 Loring Ave.
Crockett, CA  94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014)                              Resident Engineer: Bill Bornman
Time Elapsed:  71%
Complete:  85%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK ERECTION
 Begin lifting and swinging deck unit number 4 and connect to south tower (2)
 Lift and load transfer deck unit 18

CABLES
 Completed suspender hanging
 Complete wood falsework protection for main cable on south side

TOWER 3
 Continue installing electrical conduit risers

TOWER 2
 Continue installing stairs and landings in the east leg
 Install electrical conduit risers

NEW CROCKETT INTERCHANGE (04-013054)                                                Resident Engineer: Rich Foley
Time Elapsed:  79%
Complete:  64%
Est. Date of Completion:  Mainline I-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP

Continue building falsework and frames

WESTBOUND ONRAMP 
Build forms for soffit and exteriors
Strip old formwork from frame 1
Continue building falsework for frame 2
Continue building soffit/stems for frame 3
Reconstruct roadway section on WB I-80

VIADUCT
Continue forming stems on span 5
Continue building falsework pads on span 6

WESTBOUND OFFRAMP
 Continue pouring concrete upper column of Bent 3
 Begin constructing Mechanically Stabilized Embankment (MSE) wall 

CARQUINEZ BRIDGE
RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending March 28, 2003


